Mental Health Services Act 401 S. Tustin Street Design Meeting November 5, 2008

Program Minutes

Alexander and Hibbs Architect and Engineering:

- Allen Hibbs distributed the Final Draft copy of the Architectural Programming Document. Any changes should be sent to Allen within the week.
- The projected square footage of the Crisis Residential is 9,250. The increased size reflects the program needs. The building will have a "home-like" feel while ensuring the safety of all the participants. The Facility will be American Disabilities Act (ADA) compliant and the cost estimate is within budget.
- The Wellness/Peer Support Center has a projected total of 7,610 square feet.
 Group rooms are large enough to accommodate50 people at one time. The
 reception area will be expanded to include a check-in desk. Garden areas will
 surround the facility.
- Joy Torres noted that the design incorporates the recommendations of the Wellness Center Planning Committee and she is very excited to see this project moving forward.
- The basketball court behind the Education and Training Center has been moved so a trash enclosure can be included. Casey Dorman will work with Allen to confirm the number of staff and clients that will be present during the day and afternoon.

MHSA:

- Kate Pavich distributed the program minutes from October 29, 2008. She
 reported that she hopes to release the Capital Facilities Project Proposal for
 Public Comment on November 14, 2008. We are in the process of developing
 documentation that the buildings will be dedicated to the provision of MHSA
 services for a minimum of 20 years.
- The next meeting is scheduled for Wednesday November 12, 2008 at 1:30 p.m.